UT DIVISION - STATUS OF PAYMENT TO CONTRACTOR FROM (March’ 08 to June’ 08)

Advance

S. Name of the Bill No. Bill Date Agreement. No. Contract Value of Bill Since value of Date of Cheque
No Contractor Value (Rs.) Paid so far bill paid Release No.
(Rs.) (Rs.)
1 M/s Gangotri Mobilisation 20.01.08 | RITES/UT/GNIDA/2R/2007 30,23,53,528/- | 1,20,94,141/- 1,20,94,141/- 13.03.08 335706
Enterprises Ltd. Advance Dt. 31.12.2007
2. M/s Gangotri Plant and 14.05.08 | RITES/UT/GNIDA/2R/2007 30,23,53,528/- | 1,20,94,141/- 2,41,88,282/- 04.06.08 335707
Enterprises Ltd. Machinery Dt. 31.12.2007




